
us EPA RECORDS CENTER REGION 5 

DATE: JUNE 1 , 1989 

TO 5 TIM F I E L D S , BOB BOWDEN 

FROM: WILL IAM S IMES, ON-SCENE COORDINATOR, REGION V 

SUBJECT: S ITE A C T I V I T I E S AT GREAT LAKES ASPHALT, Z I O N S V I L L E , IN 

POLREP #7 

S I T E CODE: PL 

D E I... IV E R Y ORDER: # 7 4- 6 0 -• 0 5 - 1 2 0 

1 .0 S ITUATION 

A. WEATHER: MONDAY, MAY 2 9 , 1989 

TUESDAY, MAY 3 0 , 1989 

B. HOLIDAY ON MONDAY - CREW MOBILIZES ON TUESDAY 

C. HEAVY RAIN OF LAST THURSDAY HAS WASHED AWAY V I S I B L E 
CONTAMINATION I N WOODS 

2 . 0 . A C T I O N S 

A. EXCAVATE SOIL AT DAM BETWEEN F IELD AND PASTURE 

B. CONTINUE TO SOLID IFY SLUDGE 

C. REMOVE DAMS FROM T I L E SYSTEM - 100% COMPLETE 

D. PUMP WITH SKID UNIT 

3 , 0 FUTURE PLANS 

A, CONTINUE S O L I D I F I C A T I O N 

B. REPAIR T I L E 

C„ CONTINUE TO RESEED 

D. FENCE S I T E 

4 . 0 STATUS 

A, CASE IS S T I L L OPEN 

B. ESTIMATED COSTS TO DATE 



ERC; 

TAT 

EPA 

COSTS 

220 ,'896.25 

19,518.50 

7.102.50 

CEILING 

250,000.00 

.!) ()(>(.) (_! (.) 

AMOUNT REMAINING 

29,103.75 

10,481,50 

.1 ,? . Fj9 7 . 50 


